				Apr 8, '01	Apr 15, '01	Apr 22, '01	Apr 29, '01	May 6, '01	May 13, '01	May 20, '01	May 27, '01
ID	Task Name	Duration	Start	4/8	4/15	4/22	4/29	5/6	5/13	5/20	5/27
1	Project Kick-Off meeting	1 day	Fri 4/20/01								
2	Collect Potential Models	3 days?	Fri 4/20/01								
3	Team Selects a Model & Back-up	1 day	Tue 4/24/01								
4	Confrim Model w/ Professors	1 day	Tue 4/24/01			4/24					
5	Prepare Project Materials	4 wks	Wed 4/25/01								
9	Personal Case Report Due	1 day	Tue 5/1/01				⊘ 5/1				
11	Class available for Team Project	1 day	Tue 5/1/01								
12	Management Presentation Due	1 day	Tue 5/1/01				⊘ 5/1				
10	Class available for Team Project	1 day	Thu 5/3/01								
14	Weekly Meeting @ Commons (6pm)	2 hrs	Fri 5/4/01								
6	Decide Medium of Project Delivery	1 day	Mon 5/7/01					—			
15	Weekly Meeting @ Commons (6pm)	2 hrs	Fri 5/11/01								
13	Persuasive Presentation Due	1 day	Tue 5/15/01						5/15		
7	DRAFT Review w/CMC	1 day	Fri 5/18/01							5/18	
16	Weekly Meeting @ Commons (6pm)	2 hrs	Fri 5/18/01								
8	Project Due	0 days	Thu 5/24/01								5/24

